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U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT
L HEADING
Date: February 26, 1999
Subject: Fairway Surplus Site

East Tawas, Michigan

From: William Simes, On-Scene Coordinator, Region 5

To: K. Mould, U.S. EPA, OERR, Washington, D.C. .......coooiiiieee e FAX
W. Carney, U.S. EPA, Chief ERB, Chicago, IL..........ccocrvinrrinnriientecenreeiencnen FAX
L. Nachowitz, U.S. EPA ERB, RS-3, Chicago, IL .......cccocvvieiiiniireeee e FAX
B. Messenger, U.S. EPA, ERB, ESS, Chicago, IL ........cccccvviiiieiiiiiinenenceneenee e FAX
M. Bensing, U.S. EPA ERB, ESS, Chicago, IL ........ccccocimrmicmriineieccnniesie e FAX
B. Noble, DRMS, Grand Rapids, Ml.........cc..cccoovveirirrieeiieniicseeseenvecseeeseeesvesereesnesaneons FAX
R. Skowronek, MDEQ/DWRPD/RPS, Lansing, MIL.......c.ccccooiiieininiiinircrncrceenenne FAX
Ken Coble, MDEQ, Lansing, MI..........oooiriieer ettt e e E-mail
Mike Jury / Pete Johannes, MDEQ, Saginaw, MI .........ccccccoevirririnenenennirneecreneenn E-mail

POLREP: POLREP #12

II. BACKGROUND

SITE ID No: B563 Delivery Order No: 0010 (68-S5-98-02)
Latitude: W44°18°31.5” Longitude: N83°33°22.8”

CERCLIS No: MID005326673 ERRS No: 28854

Response Authority: CERCLA NPL Status: non-NPL

Start Date: 11/16/98 Completion Date: N/A

Reporting Period: February 20 — February 26, 1999
ML SITE DESCRIPTION
See Initial POLREP
IV. RESPONSE INFORMATION
A, Situation
1. Current situation:
The weather condition during the reported period was cold with temperatures ranging
from 20 to 35°F. ERRS continues to stage containers for shipping. The site is divided
into 45 sections, with each section composed of 10,000-ft2. Several subsections (~2,500-ft2

each) have been found to be contaminated with lead in excess of state standards, ERRS is
currently digging and staging the soil for future disposal.



2. Removal activities to date:
11/16/99-2/26/99:
ERRS has completed the staging of tires and debris. Approximately 430,000 ft? have been
cleared of visible contamination/debris. ERRS, continues to crush and bulk containers
and load RCRA empty drums/small containers (including PPE) into a rolloff box. ERRS
has removed tires and containers from all structures all of which 34 (out of 35) have been
demolished. Structure 15 remains intact and is being used as the staging area for small
containers. ERRS had dismantled over 24 storage tanks and overpacked and staged
approximately two hundred 55-gallon drums. All drums and containers have been
sampled and preliminary sample results for disposal have been received

The T& D coordinator continues to arrange for disposal of materials. The total amount of
non-hazardous debris and scrap metal disposed of to date is 7,440 yds® and 1,995 yds’
respectively. To date, 120 cubic yards of RCRA drums/small containers (including PPE)
have been transported and disposed of off site. A vacuum truck was used to remove 2,950
gallons of the material inside tank T-2. Residual sludge inside tank T-2 and T-1is
awaiting disposal. A total of 195 drums have been shipped offsite for disposal (please see
disposal table).

START has collected approximately 85 soil samples and is waiting for the chemical
analysis of the last 12. START has removed the smelt material from the piles that had
elevated radiological readings, the material is stored in three 55-gallon drums and the area
was surveyed. This material was above TCLP limits for chromium and START has
solidified with portland cement and is currently awaiting a sample analysis of the material.
Composite samples were collected and analyzed by a gamma spectroscopy unit. START
inventoried the radiological sources; (400 switches, 11 gauges, and 62 parachute ripcords)
which are being stored in one 55-gallon drum. START assisted the MDEQ radiological
division, which conducted a radiological ground survey of the site, and assisted the U.S.
EPA in determining the total activities of the radiological material. Additional
radiological areas of concern were located, removed and sampled. START completed the
radiological sampling at the site on 2/11/99.

3. Enforcement:
None.

Next Steps

ERRS will arrange for disposal and transportation of waste streams, remove ACM(resubmit bids),
bulk small containers/batteries and stage the soil contaminated with lead. START will continue to
sample the areas as soil is removed.

Key Issues

The site is experiencing cold weather conditions, which has frozen the ground. The frozen ground
has decreased the precision with which soil excavation can be done, it tends to break into large
chunks, which decreases the speed and increase the amount of soil excavated. The asbestos
subcontractor (MIS) has proven to be incapable of completing their task and bids are being
resolicited. The site is waiting for sample results for the 12 samples collected on 2/22 and
shipped 2/23. ERRS has extended the completion date to 3/30/99.



V. COSTS
Site Cost through 2/17 /99:

Site Groups Ceiling Cost to Date Remaining Percent Remaining

ERRS (Earth Tech) $850,000.00 $742,200.00 107,800.00 12.6%
START (E & E)a $65,000.00 $71,000.00 -6,000.00 -.09%
U.S. EPA $75,000.00 $67,267.90 7,740.00 10.32%
TOTAL $990.000.00 $880,5054.90 202,842.10 11.11%

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor. Other
financial data, which the OSC must rely upon, may not be entirely up to date. The cost accounting provided in this
report does not necessarily represent an exact monetary figure, which the government may include in any claim for
cost recovery.

V1. DISPOSITION OF WASTES

Date Description Quantity Location
12/9/98 —|Nonhazardous, RCRA-empty drums 120 yds’ Waters Landfill
1/22/99|Crushed, drum carcasses 113755 Sherman Rd.
Frederic, MI
1/14/99 —|Nonhazardous, demolition debris 7,440 ydsJ Whitefeather Development
2/26/99 2401 East Whitefeather Rd
Pincomming, MI
1/11/99 —| Nonhazardous, metal debris 1,995 yds’ West Branch Scrap Metal
2/26/99 West Branch, Michigan
2/18/99{Hazardous Waste, liquid, n.o.s., (chromium), 2,950 gallons USL City Environmental, Inc.
9, NA 3082, PG 11 1923 Frederick St.
Detroit, MI 48211
2/25/99{RQ Environmentally Hazardous Substances, Liquid, 1,600 pounds Superior Special Services, Inc.
n.o.s. (Polychlorinated Biphenyls), 9, Un 3082, PGIII 1275 Mineral Springs Drive
Port Washington, WI 53074
2/25/99| Waste Flammable Liquid, n.o.s., (organic sheen), 3, UN 1675 gallons Michigan Recovery Systems, Inc.
1993, PG II 36345 van Born Rd.
FS-05) Romulus, MI 48174
2/25/99 {Hazardous Waste, liquid, n.o.s.., (lead, 2,450 gallons Michigan Recovery Systems, Inc.
trichloroethylene), 9, NA 3082, PG 111 36345 Van Born Rd.
(FS-06) Romulus, M1 48174
2/25/99|RQ, Waste Flammable Liquid, n.o.s., (oil & grease 1,485 gallons Michigan Recovery Systems, Inc.
compounds), 3, Un 1993, PGII 36345 Van Born Rd.
FS-01) Romulus, MI 48174
2/25/99|Nonhazardous, nonregulated solids/sludges/liquids 7.250 gallons Michigan Disposal, Inc.
49350 N. 1-94 Service Drive
(FS-02) Belleville, MI 481!
2/25/99]RQ, Waste Flammable Liquid, n.o.s., (oil & grease 1,360 gallons Michigan Recovery Systems, Inc.
compounds), 3, UN 1993, PGII 36345 Van Born Rd.
(FS-07) Romulus, MI 48174
2/25/99|Waste Flammable Liquids, n.o.s., (oil & grease 7,500 gallons Michigan Recover Systems, Inc.
compounds), 3 Un 1993, PGIl 36345 Van Born, Rd.
(FS-03) Romulus, MI 48174




